
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 04/08/2014

to 01/07/2015

Rpt-ID: RCPESPRJ

Contract ID: B14632-13-000-0

Estimate Summary By Project

Estimate Number: 0006

01/08/2015

Contract Location: Time Allowed:

SR6 AT THE ALABAMA STATE LINE TO SR 6/SR 100 (CANAL STREET]

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

08/16/2013

08/30/2013

09/23/2013

09/25/2013

10/18/2013

12/20/2013

00/00/0000

310 Days

07/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 04   

Elapsed Calender Days:

Percent Time: 28.06

87 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,299,760.04

$1,299,760.04

$104,484.20

91.96%

Counties:

Polk

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004532      $1,299,760.04 $1,299,760.04 $104,484.20 91.96% $644.45

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 04/08/2014

to 01/07/2015

Rpt-ID: RCPESPRJ

Contract ID: B14632-13-000-0

Estimate Summary By Project

Estimate Number: 0006

01/08/2015

Project Number: M004532      SR 6 - MILLING, PLMX RESF & SHLDR REHAB

 

M004532                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $956,220.67 $955,705.11 $515.56

Non-Participating $239,055.17 $238,926.28 $128.89

Total Earnings $1,195,275.84 $1,194,631.39 $644.45

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,195,275.84 $1,194,631.39 $644.45

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,195,275.84 $1,194,631.39

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $644.45

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 04/08/2014

to 01/07/2015

Rpt-ID: RCPESPRJ

Contract ID: B14632-13-000-0

Estimate Summary By Project

Estimate Number: 0006

01/08/2015

Project Number M004532      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0035 402-3102     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, BLEND 1, INCL TN  11,018.000 11,298.110

BITUM MATL & H LIME 67.380 .000

 

 

11,298.110 $.00 $761,266.65

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  500.000 .000

 1.660 388.222

 

 

388.222 $644.45 $644.45

0050 652-2501     SOLID TRAFFIC STRIPE, 5 IN, WHITE LM  17.000 17.100

 800.000 .000

 

 

17.100 $.00 $13,680.00

0070 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  308.000 385.000

 6.000 .000

 

 

385.000 $.00 $2,310.00

0075 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  40.000 90.250

 5.000 .000

 

 

90.250 $.00 $451.25

0085 654-1001     RAISED PVMT MARKERS TP 1 EA  1,200.000 1,273.000

 2.500 .000

 

 

1,273.000 $.00 $3,182.50

Category Amount: $644.45 $781,534.85

Project Total Amount: $644.45 $1,195,275.84


